

## IMPORTANT CONTACTS

Maia Tivony, SM:

Molly Bercutt, 1<sup>st</sup> ASM:

Casper Apodaca, 2<sup>nd</sup> ASM:

Kayla Copping, PA:

Susan Weinhardt, PA:



Costume Shop: (617) 824-8380

Box Office: (617) 824-8000

EmStage Production Office:

(817) 824-8209

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>

## IMPORTANT DATES

First Workshop December 8<sup>th</sup>

First Rehearsal: January 5<sup>th</sup>

Load In: January 31<sup>st</sup>

Designer Run: February 9<sup>th</sup>

Dry-Tech: February 10<sup>th</sup>

Tech Begins: February 11<sup>th</sup>



8/10 #1: February 12<sup>th</sup>

8/10 #2: February 13<sup>th</sup>

Opening: February 17<sup>th</sup>

Strike: February 20<sup>th</sup>